

1: Weekly report for the Epiwork project
2: -----
3:
4:
5: Week: 7 to 11 December, 2009.
6: -----
7: Luis Filipe Lopes
8: Activities in which I have been involved in the past week:
9: 1- Worked on the preliminary report.
10: 2- Work on the Application profile
11: Tasks for the next week:
12: 1- Writing of the preliminary report
13: -----
14: Patrícia Sousa
15: Activities in which I have been involved in the past week:
16: .
17: Tasks for the next week:
18: .
19: -----
20: João Zamite
21: Activities in which I have been involved in the past week:
22: 1- Implementation of SQL database, with diseases and location with a foreign key
to their respective ontologies.
23: 2- Preparing a possible article for submission to CCGrid - HealthGrid.
24: Tasks for the next week:
25: Continue writing a possible article for submission to CCGrid - HealthGrid.
26: -----
27: Hugo Ferreira
28: Activities in which I have been involved in the past week:
29: 1-
30: Tasks for the next week:
31: -
32: -----
33:
34:
35: Week: 14 to 18 December, 2009.
36: -----
37: Luis Filipe Lopes
38: Activities in which I have been involved in the past week:
39: 1- Finished on the preliminary report.
40: 2- Work on the FGCS article.
41: Tasks for the next week:
42: 1- Continue working on the master's report as a thesis and not a preliminary
report.
43: 2- Work on the DCAP
44: -----
45: Patrícia Sousa
46: Activities in which I have been involved in the past week:
47: .
48: Tasks for the next week:
49: .
50: -----
51: João Zamite
52: Activities in which I have been involved in the past week:
53: 1- Continue writing a possible article for submission to CCGrid - HealthGrid.
54: Tasks for the next week:
55: Continue writing a possible article for submission to CCGrid - HealthGrid.
56: Conceptualizing a few services for the MEDCollector.
57: -----
58: Hugo Ferreira
59: Activities in which I have been involved in the past week:
60: 1- Study the better ways to implement the download functionality in the Mediator
61: 2- Implementation of the download functionality in the Mediator.
62: Tasks for the next week:

63: - Implementation of the download functionality in the Mediator
64: - Days 23, 24 and 25, away from Lisbon.
65: -----
66:
67:
68: Week: 21 to 24 December, 2009.
69: -----
70: Luis Filipe Lopes
71: Activities in which I have been involved in the past week:
72: 1- Work on the DCAP.
73: Tasks for the next week:
74: 1- Continue working on the DCAP
75: -----
76: Patrícia Sousa
77: Activities in which I have been involved in the past week:
78: .
79: Tasks for the next week:
80: .
81: -----
82: João Zamite
83: Activities in which I have been involved in the past week:
84: 1- Finalizing the article for CCGrid - HealthGrid.
85: 2- Conceptualizing a few services for MEDCollector.
86: Tasks for the next week:
87: Absent for holidays.
88: -----
89: Hugo Ferreira
90: Activities in which I have been involved in the past week:
91: 1- Implementation of the download functionality in the Mediator.
92: - Days 23, 24 and 25, away from Lisbon.
93: Tasks for the next week:
94: - Away from Lisbon.
95: -----
96:
97:
98: Week: 28 to 31 December, 2009.
99: -----
100: Luis Filipe Lopes
101: Activities in which I have been involved in the past week:
102: 1- Work on the DCAP.
103: Tasks for the next week:
104: 1- Finish DCAP's first version.
105: -----
106: Patrícia Sousa
107: Activities in which I have been involved in the past week:
108: .
109: Tasks for the next week:
110: .
111: -----
112: João Zamite
113: Absent for holidays.
114: Tasks for the next week:
115: -
116: -----
117: Hugo Ferreira
118: Activities in which I have been involved in the past week:
119: - Away from Lisbon.
120: Tasks for the next week:
121: - Download functionality improvement.
122: - Bug detection and correction.
123: -----
124:
125:
126:

127: